


UNECE Roadmap Methodology for NTFCs

Geneva, Switzerland 8 June 2016





Concept

A short but comprehensive document laying down a **strategic vision** for trade facilitation reforms in a given country and within a given period.

Benefits for NTFCs

Developing an NTF Roadmap is an extremely helpful practice for <u>National Trade Facilitation</u>

<u>Committees</u> as it helps them prepare a focused, action oriented plan with quantifiable benchmarks to assess progress through the implementation period.



Structure

The Rationale:

Why is the reform necessary? Where do we stand, Where do we want to go?

The Strategy:

What do we want to do and how we will do it?

Implementation of the Roadmap: Who will do what? When? And How much will it cost?

Conditions: What are the risks and assumptions that need to be considered?

Vision Statement

5 Schedule of

implemen

tation

Baseline situation

- Goals
 (and Goal performance)
 indicators)
- 4 Activities
 (and Activity compliance indicators)

Governance structure

Resources

Risks and assumptions



Example: Greek National Trade Facilitation Roadmap

National Trade Facilitation Strategy and Roadmap

October 2012

"25 actions to reduce time to export by 50% and costs by 20% by 2015, thus leading to 10% increase in exports' value, 1.7% increase of the GDP and 80,000 new jobs"

https://www.unece.org/fileadmin/DAM/trade/GreeceTradeFacilitationReforms/Documents/NationalTradeFacilitationStrategyRoadmap.pdf



Results

- Since 2012, Greece has improved its ranking in the World Bank Doing Business study by 39 positions from position 100 to 61.
- The competitive position of Greece in the Logistic Performance Index has improved by 25 positions.
- The concrete results for Customs are overwhelming with an improvement by 52 positions, from 94 to 42.
- The time to export and import has been reduced by 25% and 44% respectively.
- The cost to export and import has gone down by approximately 10%.



Schedule of Implementation

A calendar for the implementation of activities needs to be established

Start up phase 0-1 year

- Governance structure established.
- Preparation for delivery of actions (project plans, teams, etc)
- Quick win actions implemented.

Delivery phase 1-4 years

- Actions implemented.
- Completion of actions is reviewed using the A performance indicators.
- At the middle of the Delivery Phase, Key Performance Indicators should be monitored to make sure that the country is on the right track to achieve the identified Goals.

Closina phase


0-1 year

- Evaluation of the achievement of Goals using Goal **Performance** Indicators.
- Drafting of new Roadmap document for the next three to five years and ensure approval.



Governance Structure


Management structure: To oversee the *implementation* of the reform and the activities







Example: Activities of the Greek Trade Facilitation Implementation plan




TRADE FACILITATION GUIDE




For Further Information:

TFIG Website: tfig.unece.org



TF Roadmap Guide:

www.unece.org/fileadmin/DAM/ trade/Publications/ECE-TRADE-420E.pdf





Thank you!

Maria Rosaria Ceccarelli Acting Chief, Trade Facilitation Section UNECE

Visit TFIG website: http://tfig.unece.org/